NWP Prime Contract Log DE-DT0001971

Mod Date| Description FY12 Modifications
0] 04/20/12| Award of contract and obligation of funds for transition period 7/3/12 - 9/30/12
1| 04/27/12| Administrative modification to revise the company name to NWP
2| 09/25/12] Incorporate FY13 PEMP into contract
3] 09/26/12] Obligate funding transferred from WTS for FY12 commitments assigned in 2-party agreement; 306,278.93 work for others
Mod Date| Description FY13 Modifications
4] 10/29/12| Update Sections B,H,l,and J after award
5 10/24/12] Obligate funding during CR for 10/1/12 - 3/27/2013
6] 10/24/12| Obligate funding for WFO for LANL
7 10/30/12| Obligate funding of $4,434,918.05 from WTS AL66444; $1,747,119.42 work for others
8| 01/15/13] Update DOE Directives in Sec J, Attach A -List B
9] 11/30/12| Deobligate funding of $480K, reduce FY13 BA; reduce scope for NTP support
10| 12/06/12]| Obligate LANL funding - WFO
11| 01/08/13| Obligate LANL funding of $900K
12| 01/16/13| Correct SF26 award cover page
13| 01/25/13| Obligate LANL funding of $1.75M
14] 04/17/13] Revise Section | to add sustainability clauses, Revise Section H to add special H clause for conferences
15| 02/26/13]| Obligate LANL funding $256,958.67
16] 03/18/13]| Obligate CBFO funding
17| 04/11/13] Revise Sect J, Att. C-FY13 PEMP - Rev. 1
18| 04/11/13| Add CBFO funding
19] 04/11/13]| Obligate LANL funding - WFO
20| 05/01/13| Add Clause H.55 - Work Funded by and for other DOE sites and entities; Revise Sections B and H
21| 05/07/13| Deobligate LANL funding - WFO
22| 05/22/13| Obligate funding from other DOE sites; LANL 100,966.23 and SDI $50,000
23| 06/14/13| Obligate CBFO funding
24| 06/14/13| Obligate LANL funding for TA55; correct Mod 22 - RAP funding revised to LANL funding
25 06/17/13| Notify contractor of designated CORS for technical direction - Revise H.10
26| 12/13/13| Revise Section J, Att. G - Contract Deliverables
27] 07/09/13]| Revise Section J, Att A - List B - Directives and Revise Sec. C
28] 07/11/13| Add LANL and RAP funding - WFO
29| 08/13/13| Deobligate funding due to reprogramming
30| 08/19/13| Obligate CBFO funding
31| 09/30/13| Revise Section H clauses per DOE O 350.1
32| 09/03/13| Revise COR designation in H.10
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33 11/18/13] Rev. Section J, Att C -Incorporate FY14 PEMP

34| 09/11/13| Obligate funding from LANL and RAP - WFO

35| 09/12/13| Obligate CBFO funding

36/ 09/30/13| Obligate CBFO funding - prefund FY14 work at $12,024.74

Mod Date| Description FY14 Modifications

37| 10/21/13| Obligate FY14 CBFO funding

38| 12/13/13| Revise Section B -Increase contract value by $16,680,611.39 for FY13 in accordance with approved guidance and approved PCRs

39] 12/13/13| Revise Section B -Increase contract value by $11,373,074.35 for work funded by other DOE sites - H. 55

40 12/13/13| Revise Section B -Increase FY14 contract value by $14,821,711 to align contract and baseline

41] 11/20/13| Revise Section J, Att. A - List B - Directives

42 11/19/13| Obligate FY14 CBFO

3| 1271313 Bevise Section B - Obligate RAP fu?ds of $11,744.50; obligate SDDI funding of 183,250 per clause H.55 - work funded by other DOE entities -
increase value by 194,994.50; Revise B.2.2(b)

44 12/27/13| Obligate FY14 CBFO funding

45| 12/30/13| Administrative modification to correct accounting and appropriation data in Mod 43

46| 01/29/14] Revise Section B -Obligate LANL funds of $500,000 for work funded by other DOE sites - H.55; revise B.2.2(b); increase value by $500K

47| 02/03/14] Obligate CBFO incremental funding of $13,531,322.

48| 02/26/14] Revise Section B -Increase FY14 anticipated funding and contract value by $9,754,682 per Program Guidance Letter dated 1/30/14

49| 02/10/14| Fee Determination for FY13

50| 02/11/14] Revise Section J, Att. A - List B - Directives

51| 02/07/14| Correct project code for SDDI funding

52| 02/10/14| Obligate CBFO funding, Revise Section B to increase FY14 anticipated funding; increase contract value by $170,086.

53| 02/07/14| Correct project code for SDDI funding - reobligate funds

54| 02/11/14| Deobligate remaining FY14 SDDI funding of $87,565.68- reduce Section B.2.2.(b) under H.55

55| 02/26/14| Obligate RAP funds of $39,756 for work funded by other DOE entities - H.55; revise B.2.2.(b); increase value by $39,756

56| 02/26/14| Obligate CBFO FY14 incremental funding

57| 03/13/14| Change Order - Revise Section H to add change H.27 to add respiratory protection for non-NWP employees - no impacts to change order

58| 03/17/14| Change Order - Revise H. 9 - Key Personnel Clause - no impacts provided for change order

so| 03/18/14 Change Order - Revise Section C, 4.2 National TRU Waste Program to authorize temporary waste holding facility - no impacts provided for change
order

60| 03/27/14| Obligate CBFO incremental funding of $13,909,109.

61| 04/10/14| Revise Section B -Obligate RAP funding of $2,500 for work funded by other DOE entities - H.55; revise B.2.2.(b), increase value by $2,500

62| 05/01/14] Revise Section H by adding Special Contract Requirement Clause H.55 - Workforce Restructuring Data Requirements; add contract deliverable
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63| 04/24/14| Obligate CBFO FY14 incremental funding
64| 05/01/14] Revise Section B - Obligate RAP funding under H.55; increase value by 31,499.50
65 05/28/14| Revise COR designations for contract in H.10 Technical Direction
66| 05/28/14| Obligate CBFO funding
67| 06/02/14| Revise Section B -Deobligate RAP funding; H. 55; reduce value by $29,500.00
68| 06/05/14| Revise Section B - Obligate LANL funding under H.55; increase contract value by $500,000
69| 06/19/14] Obligate CBFO funding of $47,885,944.21
70l 07/24/14| Obligate funding and increase contract value by $50,658 per Clause H.55
71 07/29/14| Obligate CBFO incremental funding of 12,326,468; Revise Section B to increase contract value by $12,326,468
72| 07/29/14| Obligate funding and Revise Section B to increase contract value by $30,638 per Clause H.55
73 10/02/14| Revise Section B to increase FY15 anticipated funding in Section B.2-2(b) by $17,688,336
74| 09/11/14| Revise Sections B and H to extend effective date for clause H.55 to 9/30/2017
75| 09/11/14] Deobligate $2,463,000 from PBS 81
76] 09/12/14| Obligate $2,463,000 to PBS 80 and prefund security funding for FY15 at $122,318
Mod Date| Description FY15 Modifications
77| 10/07/14| Revise Clause H.9 - key personnel
78 12/04/14] Revise Section J, Att C - to Incorporate FY15 PEMP into contract
79 10/16/14| Obligate incremental FY15 CBFO funding of $34,543,246
80 11/12/14] Revise the list of CORS
81 11/25/14] Incorporate FY14 and FY15 Subcontracting Plans
82| 11/25/14| Align contract baseline and add funding of $42,300
83| 12/01/14] Obligate Anomaly funding of $13,114,000. for Recovery
ga| 12729714 Obligate incremental FY15 CBFO funding of $21,480,200, which includes $986400 for Safety Significant Confinement Ventilation System and
Exhaust Shaft $328,800
85| 12/30/14| Obligate funding and increase contract value by $10,470.00 per Clause H.55
86| 01/08/15| Obligate funding and increase contract value by $51,000 per Clause H.55
87| 01/26/15| Obligate CBFO funding of $24,325,000
88| 01/29/15| Deobligate funding for capital asset project
89| 02/09/15| Revise Section B - Obligate RAP funding under H.55; increase value by $5,931.69
90| 02/11/15| Administrative modification to correct accounting and appropriation data in Mod 85
91| 03/02/15| Obligate CBFO funding of $21,916,201
92| 03/04/15| Revise Section B - Obligate RAP funding under H.55; increase value by $51,605.08
93| 03/30/15| Obligate incremental CBFO funds in the amount of $19,972,119
94| 04/27/15| Incorporate Performance management Baseline for Recovery Activities, Revise Sec. B and C; increase value by $168,382,636
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95| 04/08/15] Revise CORS

96| 04/14/15| Incorporate FY14 Award Fee Determination

97| 04/27/15| Obligate funding and increase contract value by $500,000 per Clause H.55

98| 05/01/15| Deobligate funds of 27,006.34 under Clause H.55

99| 05/01/15| Obligate CBFO FY15 funding of $112,040,495

100] 05/01/15| Obligate RAP funding under H.55 and program direct funding for leases

101| 05/26/15| Adjust FY15 Fee Base and Fee

102 05/15/15| Obligate CBFO funding and increase contract value by $865,282.

103| 05/15/15| Administrative correction to STRIPES from Mod 100

104] 05/26/15| Deobligate LANL funds of $100K per H.55

105| 05/26/15| Incorporate Revised FY15 PEMP dated 5/13/15 into the contract

106 06/10/15| Revise Key Personnel

107| 06/22/15| Revise List B - DOE Directives

108| 06/22/15| Incorporate new H Clause

109] 07/14/15| Revise Section B - Obligate RAP funding under H.55; increase value by $30,000.00

110 08/06/15| Administrative correctionto Mod 109

111| 08/24/15| Obligate funding for security support and increase FY15 anticipated funding

112| 08/26/15| Obligate CBFO funds for PCR 15-034

113| 09/01/15| Realign FY15 funding per approved PCRS

114] 09/10/15| Obligate CBFO funds for security support and increase FY15 funding by $15,104.82

115 09/21/15| Revise Section H to add clause for conference management

116] 09/22/15| Obligate CBFO funding of $2M for FY16 workscope for above ground storage capability

117| 09/21/15| Obligate LANL funding for FY16 workscope

Mod Date| Description FY16 Modifications

118 10/01/15| Revise H. 9 - Key Personnel change for Site Operations Manager

119 11/09/15| Incorporate FY16 PEMP into the contract

120 10/20/15| Obligate funding for CLIN 2 and CLIN 4 (recovery)

121 10/30/15| Revise Section B - Obligate RAP funding under H.55; increase value by $10,109.00

122] 11/03/15| Administrative Mod - correction to Mod 121

123] 11/12/15| Obligate DOE funding in accordance with H.55

124| 12/08/15| Incorporate FY16 Small Business Subcontract Plan

125] 12/21/15| Obligate CBFO funding

126] 01/13/15| Obligate CBFO funding

127] 02/01/16| Obligate LANL Funding iaw H.55
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128| 01/27/16| Revise CORS

129] 02/10/16| Obligate CBFO incremental funding; increase contract value for CAP funding of $8,080,069.

130 02/17/16| Obligate NNSA RAP funding under H.55

131 03/03/16| Incorporate FY16 Program Execution Guidance; correct anticipated FY14 funding; net increase to contract value is $56,071,040.

132| 03/04/16| Obligate CBFO funding

133 03/04/16 Revise Section H to add new clause H.59 for subcontract reporting; and revise Clause H.5; increase FY16 anticipated funding by $183,636 for
approved PCR CBFO 16-006

134] 03/08/16| Obligate LANL & RAP funding under H.55; increase contract value by $3,442,391.

135] 03/24/16| Obligate CBFO funding

136] 03/31/16| Obligate funds of $6M; deob $5M PBS 80 and obligate to PBS 82

137] 04/11/16| Obligate funds of $200K per approved PCR 16-019 for mine rescue training for Settlement Agreement

138| 04/14/16| Incorporate FY15 Award Fee Determination

139] 04/21/16| Obligate funds for V.J. Technology under H.55; increase contract value by $250,000

140 04/21/16] Obligate CBFO funding of $18,047,948

141] 05/05/16| Obligate CBFO line item funding for FY15 and FY16; Rev. Sec. B to increase value by $16M

142 05/10/16| Revise Section F.1 to restructure option period

143| 05/12/16| Administrative Modification to revise accounting and appropriation data for RAP funding

144] 05/24/16| Administrative Modification to revise accounting and appropriation data for RAP funding

145| 06/02/16| Incorporate Revised FY16 PEMP dated into the contract

146] 05/26/16| Obligate CBFO FY16 funding of $90,128,083

147| 05/26/16| Realign FY16 Recovery funding from PBS 80 to PBS 82

148 06/09/16| Obligate LANL MRR funding under H.55

149 06/20/16| Revise Section B.2.2(b), CLIN 5 - Capital Asset Project; increase contract value by $302,782,499.00 for FY17-FY21

150 06/28/16| Revise Section H.9 - Key Personnel Changes

151] 06/29/16| Obligate CBFO funding of $16,296,357.00

152 07/08/16| Incorporate FY16 PCRs to align contract and FY16 baseline - net reduction of $2,769,075.00

153 07/08/16| Revise Section H to add new clause for Multifactor Authentication Implementation by 9-30-16

154] 08/18/16| Update Section B to revise FY16 fee base and available fee

155| 07/27/16| Obligate PBS 81 and PBS 90 Funding

156 08/16/16| Incorporate FY16 PEMP, Rev 2.

157| 08/31/16| Incorporate FY17 PEMP

158] 09/20/16| Revise Attachment J, Section G - Contract Deliverables

159 09/01/16| Obligate funding from LANL under H.55

160] 09/01/16| Obligate CBFO funding and increase contract value by $300K.

161] 09/14/16| Obligate CBFO funding of $5,201,595 and increase contract value by $1,632,997

162| 09/23/16| Obligate CBFO funding of $2,084,221.29 and increase contract value
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163] 09/23/16| Obligate LANL funding of $1M per H.55
165| 09/30/16| Extend Settlement Training POP
Mod Date| Description FY17 Modifications
164| 09/28/16| Obligate CBFO funding of $44,597,746.66
166 11/07/16] Revise Section B - Obligate RAP funding under H.55; increase value by $3,775.00
167| 11/08/16| FY17 Incorporation Small Business Goals
168| 11/28/16| FY17 Incremental Funding
169 12/20/16] FY17 Incremental Funding
170 01/10/17| Obligate funding from LANL under H.55, increase contract value by $3,442,391.
171| 01/19/17| Obligate RAP funding under H.55
172 03/09/17| Retire Key Position Revised Section H




